

FELADATOK - #511

Beverly Hill-s szállítás előkészítése

2025-10-13 13:16 - András Zatykó

Status:	~	Start date:	2025-10-13
Priority:	Normal	Due date:	2025-12-31
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 2025-10-13 13:22 - András Zatykó
- Due date changed from 2025-10-31 to 2025-12-31
 - % Done changed from 10 to 20
- #2 - 2025-11-11 11:07 - András Zatykó
- % Done changed from 20 to 100