

Lakkozás

2025-10-14 11:00 - András Zatykó

Status:	~	Start date:	2025-11-26
Priority:	Normal	Due date:	2025-11-27
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 2025-10-20 10:33 - András Zatykó
- Due date set to 2025-11-27

- Start date changed from 2025-10-14 to 2025-11-26