

ERŐKÖZPONT - #524

Erőközpont előgyártmányok gyártása

2025-10-14 11:01 - András Zatykó

Status:	~	Start date:	2025-11-03
Priority:	Normal	Due date:	2025-11-07
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 2025-10-20 11:00 - András Zatykó

- Due date set to 2025-11-07
- Start date changed from 2025-10-14 to 2025-11-03

#2 - 2025-11-04 10:31 - András Zatykó

- % Done changed from 0 to 20

#3 - 2025-11-17 08:18 - András Zatykó

- % Done changed from 20 to 100