

ERŐKÖZPONT - #528

Erőközpont szerelvényezése

2025-10-14 11:02 - András Zatykó

Status:	~	Start date:	2025-12-01
Priority:	Normal	Due date:	2025-12-05
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 2025-10-20 11:03 - András Zatykó

- Due date set to 2025-11-28
- Start date changed from 2025-10-14 to 2025-11-24

#2 - 2025-10-20 11:03 - András Zatykó

- Due date changed from 2025-11-28 to 2025-12-05
- Start date changed from 2025-11-24 to 2025-12-01