

LÁB - #554

Láb előgyártmány véglegesítése

2025-10-14 11:07 - András Zatykó

|                 |        |                 |            |
|-----------------|--------|-----------------|------------|
| Status:         | ~      | Start date:     | 2025-10-27 |
| Priority:       | Normal | Due date:       | 2025-10-29 |
| Assignee:       |        | % Done:         | 100%       |
| Category:       |        | Estimated time: | 0.00 hour  |
| Target version: |        | Spent time:     | 0.00 hour  |
| Description     |        |                 |            |

History

- #1 - 2025-10-20 11:07 - András Zatykó
- Due date set to 2025-10-24
  - Start date changed from 2025-10-14 to 2025-10-21
- #2 - 2025-10-20 11:09 - András Zatykó
- Due date changed from 2025-10-24 to 2025-10-29
  - Start date changed from 2025-10-21 to 2025-10-27
- #3 - 2025-11-04 10:40 - András Zatykó
- % Done changed from 0 to 50
- #4 - 2025-11-06 09:15 - András Zatykó
- % Done changed from 50 to 100