

NAGYTETŐ - #559

Nagytető előgyártmány összeállítása

2025-10-14 11:08 - András Zatykó

Status:	~	Start date:	2025-11-20
Priority:	Normal	Due date:	2025-11-24
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 2025-10-20 11:12 - András Zatykó
- Due date set to 2025-11-24

- Start date changed from 2025-10-14 to 2025-11-20
- #2 - 2025-11-17 08:19 - András Zatykó
- % Done changed from 0 to 100