

NAGYTETŐ - #562

Nagytető véglegesítése

2025-10-14 11:08 - András Zatykó

Status:	~	Start date:	2025-12-01
Priority:	Normal	Due date:	2025-12-03
Assignee:		% Done:	20%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 2025-10-20 11:12 - András Zatykó

- Due date set to 2025-12-03
- Start date changed from 2025-10-14 to 2025-12-01

#2 - 2025-11-17 08:19 - András Zatykó

- % Done changed from 0 to 100

#3 - 2025-11-17 08:19 - András Zatykó

- % Done changed from 100 to 20