

Novia alapanyagok

2025-10-14 11:10 - András Zatykó

Status:	~	Start date:	2025-10-20
Priority:	Normal	Due date:	2025-10-24
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 2025-10-20 10:54 - András Zatykó

- Due date set to 2025-10-24
- Start date changed from 2025-10-14 to 2025-10-20

#2 - 2025-11-04 11:08 - András Zatykó

- % Done changed from 0 to 100