

FELADATOK -                #590

QRS beépítés

2025-10-30 14:13 - András Zatykó

|                 |        |                 |            |
|-----------------|--------|-----------------|------------|
| Status:         | ~      | Start date:     | 2025-11-10 |
| Priority:       | Normal | Due date:       | 2025-11-14 |
| Assignee:       |        | % Done:         | 100%       |
| Category:       |        | Estimated time: | 0.00 hour  |
| Target version: |        | Spent time:     | 0.00 hour  |
| Description     |        |                 |            |

History

#1 - 2025-11-10 14:51 - András Zatykó

- % Done changed from 0 to 50

#2 - 2025-11-17 08:16 - András Zatykó

- % Done changed from 50 to 100