

Zongoraláda gyártás

2025-10-30 14:15 - András Zatykó

Status:	~	Start date:	2025-10-30
Priority:	Normal	Due date:	2025-11-28
Assignee:		% Done:	80%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 2025-11-24 14:12 - András Zatykó
- Due date changed from 2025-11-20 to 2025-11-28

- % Done changed from 10 to 80