

Csomagolóanyag

2025-11-04 10:30 - András Zatykó

Status:	~	Start date:	2025-11-04
Priority:	Normal	Due date:	2025-11-14
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 2025-11-10 15:56 - András Zatykó

- % Done changed from 20 to 50

#2 - 2025-11-10 16:00 - András Zatykó

https://www.rajapack.hu/legparnas-folia-terkitolto-anyagok/polietilen-vedohab/habfoliak/raja-habfolia_OFF_HU_1160.html

#3 - 2025-11-11 10:54 - András Zatykó

- % Done changed from 50 to 80

#4 - 2025-11-17 08:16 - András Zatykó

- % Done changed from 80 to 100