

FELADATOK - #620

Metron fényezőkabin

2026-01-14 14:20 - András Zatykó

Status:	~	Start date:	2026-01-14
Priority:	Normal	Due date:	2026-03-31
Assignee:		% Done:	10%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 2026-01-22 15:40 - András Zatykó
- Due date changed from 2026-02-27 to 2026-03-31